Weekly Manager Report

Total Projects: 2 | Generated: 27 Feb 2026

Avg Completion	Avg Health Score	Avg Utilization	Total Blocked Issues	Escalations Required	Total Updates	Tickets Completed	Tickets In Progress	Story Points Completed	Active Team Members
30.0%	90.0	40.0%	4	2	10	4	4	20	10

Project Completion & Status





Project-wise Ticket Overview



Key Accomplishments

- The issue causing the payment page to crash on submission has been identified and fixed.
- The User Update API integration for TEST-6 has been completed and is ready for code review.
- The profile image is now updating correctly on the user's profile page.
- Kalyani completed KAN-21
- siva completed initial testing for KAN-16

Next Focus

- Complete testing for TEST-4
- Configure and validate secrets in the pipeline for TEST-7
- Coordinate with the infrastructure team to expedite CDN cache invalidation configuration for TEST-3
- Coordinate with DevOps to expedite approval for production SMTP credentials
- Request security team's approval for password reset flow

Risks & Blockers

New Risks:

- None

Blocker Details:

- **TEST-7** by siva: access to the production environment secrets is pending approval (0 day(s) blocked)
- **TEST-3** by chakkarasghna: CDN cache invalidation configuration is still pending from the infrastructure team (0 day(s) blocked)
- **KAN-20** by Bikki manikanta: Access to production SMTP credentials is pending (0 day(s) blocked)
- **KAN-17** by Komali oruganti: Security team's approval for password reset flow is pending (0 day(s) blocked)

Team Member Utilization (%)